

Perficient 2022 Ford Pro Technology (Salesforce)

Statement of Work for

Perficient

GSDB Code: GMPNA

To provide:

Perficient 2022 Ford Pro Technology (Salesforce)

to

Ford Motor Company

February 2, 2022

Perficient 2022 Ford Pro Technology (Salesforce)

1. Statement of Work

This Statement of Work (SOW) is the result of a response from Perficient to a request for services quote from Ford Motor Company ("Ford" or "Buyer") to work closely with Ford to provide services in support of one or more Product Teams within the Ford Pro Technology product portfolio ("Project").

The SOW includes the following subsections:

- Terms and Conditions, including Definitions
- Business Objective – Scope of Services
- Solution Delivery Methodology
- Other Items
- Perficient Roles and Responsibilities
- Productivity
- Quality Control
- Project Based Work
- Proposed Solution
- Project Management
- Software Testing
- Ford Responsibilities
- Warranty Period
- Pricing and Payment Schedule

The following appendices are incorporated as part of this SOW:

- Appendix A, "Project Management Approach"
- Appendix B, "Project Change Request Procedure" and Change Request Form
- Appendix C: "Right to Hire"

Changes to the Service(s) described in this SOW will be processed in accordance with the procedure described in Appendix B, "Project Change Request Procedure". The investigation and the implementation of changes may result in modifications to the Schedule, Charges, or other terms of this SOW, which must be mutually agreed to per the Project Change Request Procedure and completion of the Change Request Form.

2. Terms and Conditions

This SOW defines the Services to be delivered by Perficient, under the Agreement as defined herein.

If there is a conflict between the Agreement and this SOW, then the terms of the SOW shall prevail.

This SOW shall commence on or about 2/14/2022 and continue through 6/30/2022 or until the IT Services and Deliverables have been completed and Accepted by Ford in accordance with the Acceptance Criteria, and the final warranty period has expired unless earlier terminated in accordance with the terms of the Agreement.

Perficient 2022 Ford Pro Technology (Salesforce)

2.1. Definitions

Unless otherwise defined herein, capitalized terms used in this SOW shall have the same meaning as those used in the Agreement. In addition to abbreviations, acronyms and terms elsewhere defined in this SOW, the following abbreviations, acronyms and terms shall have the meanings set forth in this Section for purposes of this SOW.

Accept or Acceptance: means the applicable item (i.e., Work Package, Deliverable, Backlog, Project) meets or exceeds all established Acceptance Criteria and has successfully passed all required acceptance testing (if applicable), thereby verifying the reliability of its use for the intended purpose(s).

Acceptance Criteria: means the criteria outlined for each Work Package, Deliverable, Backlog item which must be fulfilled for Acceptance to occur under this SOW.

Agreement: means, collectively, the Ford Motor Company Global Terms and Conditions for Indirect Solutions ("P-D224") and applicable IT Supplements, Purchase Orders, and Work Orders issued pursuant thereto, and all Addenda, Amendments, and other attachments to any of the foregoing.

Backlog: means an ordered list of everything that Perficient may need to provide to achieve the Project's Business Objective and Ford's desired outcome.

Capped Time and Material (T & M): means the maximum amount that may be charged by Perficient to Ford, even if the resources or level of effort required to perform the Services would otherwise have resulted in higher charges. If level of effort performed by Perficient is under the cap, Perficient will invoice for this lesser amount.

Cosmetic Defect: means a defect that would affect only the non-functional aspects of the software elements – column alignment, font, syntax, button sizes, etc.

Critical Defect: means testing cannot continue and has to be terminated – a "Show stopper". The application cannot be used

Deliverable(s): means any measurable, tangible, verifiable work product to be delivered from Perficient and Accepted by Ford.

Fixed Capacity: means fixed effort hours based on pre-determined criteria for skill requirements, productivity and quality guarantees plus a committed minimum volume of output or other agreed metrics.

Fixed Price: means Supplier's fees, for the Services performed under this SOW, will be paid in a fixed amount by milestones per achievement and Acceptance of related Deliverables by Ford.

High Complexity: means greater than **sixty (60) hours** is required to complete the Work Package.

Low Complexity: means equal to or less than **twenty (20) hours** is required to complete the Work Package.

Medium Complexity: means greater than **twenty (20) hours** and a maximum of **sixty (60) hours** is required to complete the Work Package.

Moderate Defect: means the functionality is improper / missing, but is not very serious – a workaround can be managed and testing can continue

Perficient 2022 Ford Pro Technology (Salesforce)

Project: means any or all Services (as well as any tasks and activities inherent or necessary to perform such Services) identified herein

Project-Based: means services contracted for a specific scope or volume of work to be completed within a given time period. Scope of work sourced may be end-to-end or specific components (aka, “Supplier-led model”).

Project Plan: means a formal, approved document used to guide project execution and Service delivery which is managed and updated during the project by the designated Perficient Program Manager.

Recommendation: means a suggestion for improving the application

Serious Defect: means a major part of the functionality of the application is behaving in a manner different from product specifications.

Services: means Perficient functions, responsibilities and the work to be performed as described in this SOW and the Agreement.

Work Package: means any or all Services defined as part of the in-scope Activities for this Project.

3. Business Objective – Scope of Services

Develop Ford Pro to support a new global business within Ford committed to commercial customer productivity. Ford Pro will deliver Ford Pro Technology Products to support a work-ready suite of vehicles, products and services for virtually every vocation, backed by technology and engineered for uptime. Technologies to be developed will include a true one-stop shop, offering a full portfolio of electrified and internal combustion vehicles designed to integrate seamlessly with the Ford Pro ecosystem, helping customers' businesses thrive today and into the new era of electrification.

4. Solution Delivery Methodology

Perficient will:

- Follow all gate review processes as identified within the Agile Methodology.
- Produce all the documents in the format provided by Ford or in another format only if agreed in advance.
- Obtain prior written approval if any SDM Deliverables as identified within the Agile Methodology will not be produced.

5. Other Items

Not applicable.

6. Perficient Roles and Responsibilities

All Perficient Roles will work with the Ford team and Final Project decisions will be subject to Ford’s approval. For clarification all Perficient responsibilities are Services as defined by the Agreement and are in support of one or more Ford Pro Technology products. The following table provides descriptions of responsibilities

Perficient 2022 Ford Pro Technology (Salesforce)

associated with roles that may be in scope of this SOW. See Section 18.2 for the specific roles and quantities included.

Role (Location)	Responsibilities
Software Engineer	• Develop software code to the sprint user stories. • Write unit test cases and perform unit testing of the developed software. Triage and remediate defects. • Perform peer review of product team's software code, unit test cases and test results. • Contribute to backlog especially for refactoring. • Participate in all invited product scrum meetings – Sprint Planning, Backlog Prioritization & Grooming, Standup and Retrospection.
Product Manager	• Maintain a healthy, prioritized backlog by enabling collaboration between the Product Owner, technical stakeholders, and the engineers. • Lead daily and weekly ceremonies and works to ensure that the engineering team is not blocked and has well-defined, prioritized requirements to maintain the cadence of the team. • Manage delivery milestones and expectations, as well as highlighting project risks.
Product Designer	• Work with a project team to conceive, design, test, and develop new products and services. • Participate in the entire design process—from inspiration and research to building prototypes and MVPs. • Produce materials for business partners and developers, including user flows, wireframes, mockups, live style guides, and assets. • Engage in the development and testing of prototypes throughout the design process. • Experience of working on highly collaborative teams, or other multidisciplinary teams. • Experience in mocking up specifications for development teams, and managing the completion, testing and deployment of development projects • Experience building UI wireframes, screens, and views, as well as workflows and reports around the customer needs for an interface • Experience in guiding projects along through daily communications with the product owner.
(Any other)	• As Ford Pro Technology scope is defined and the Ford Pro Technology business evolves, new skillsets may be needed and sourced.

7. Productivity

Perficient will meet all of the following Productivity requirements (as identified by Ford).

Work Package Complexity

Work Package Complexity Level	Productivity Work Effort (Hours)
High	> 60

Perficient 2022 Ford Pro Technology (Salesforce)

Medium	From 21 to 60
Low	< = 20

Project Work Packages range in Complexity:

- Low Complexity Work Packages are routine and often are simple and straight forward.
- Medium Complexity Work Packages are often more complex and may involve more than one Perficient resource to complete
- High Complexity Work Packages include development of Project specific functionality and/or design related documentation and involve multiple Perficient resources to complete.

Work Package Complexity Determination Process

- The Ford Program/Project Manager will define Work Packages for the month and communicates the Work Packages to the Perficient Program/Project Manager.
- The Perficient Program/Project Manager and the Ford Program/Project Manager agree on the Complexity Level for each Work Package
- The Perficient Program/Project Manager and the Ford Program/Project Manager will establish Acceptance Criteria for each Work Package.
- Upon discovery of additional effort required for a Work Package that was not known at the time the original Complexity Level was determined, the Perficient Program/Project Manager and the Ford Program/Project Manager will review and mutually agree on adjusting the Complexity Level and the effort and Acceptance Criteria (if applicable) for the impacted Work Package.

Ford has identified and Perficient agrees to provide the following Deliverables/Backlog items as the committed minimum volume of output associated with the Project. This does not constitute an entire list of Deliverables/Backlog items to be provided by Perficient under the Project. Other Deliverables/Backlog items will be identified as part of the Services under this Project and are included in the applicable and associated Capped Time and Material Pricing (including but are not limited to):

Title	Deliverable (D) Backlog (B)	Work Package Acceptance Criteria	Work Package Complexity Level
<i>Example: Conduct a series of interviews to determine the Project specifics</i>	<i>B – Backlog</i>	<i>All Ford identified interviews completed</i>	<i>Medium</i>
<i>Example: Develop the Requirements Document</i>	<i>D – Deliverable</i>	<i>Document summarizes the Project Specific Requirements and identifies timing, other Deliverables, and Backlog items aligned to the Business Objective</i>	<i>High</i>
To be determined by Product Manager.			

Perficient 2022 Ford Pro Technology (Salesforce)

8. QUALITY CONTROL

Perficient will meet all of the following Quality Control requirements.

Work Package Acceptance Criteria

Work Package Acceptance Criteria will be established at the time of assignment (for any new Work Packages not contained within) due to the multiple types of Work Packages that Perficient will deliver under this SOW.

General guidelines as they relate to Work Package Acceptance Criteria are as follows:

All Services, Deliverables/Backlog items and Requirements documented must have details for Usability, Functionality, Error Handling, Alternate paths, Data Privacy and any region regulatory requirements (i.e. Safe Harbor, Binding Corporate Rule, and General Data Protection Regulations).

Service Level Agreements

Category	SLA Metrics	Target	Acceptable Deviation	Penalty
Productivity	Perficient completes the Work Package and does not exceed the upper limit of mutually agreed Work Effort (hours) aligned to the Complexity Level	100%	+/-5%	If Perficient fails to meet the SLAs, Perficient must rework and correct the deficiencies at Perficient own expense, without consuming any capacity hours under this SOW.
Quality Control	Work Package Acceptance Criteria met and aligned and as established at the time of assignment.	100%	0	

Work Package Acceptance Procedure

The following acceptance procedure will be used to determine the successful completion of each Project Work Package.

Upon completion of each Work Package Perficient shall:

- Submit the Work Package to Ford in draft form or notify Ford if a Work Package has been completed prior to formal submission (if applicable). Notify the Ford Program/Project Manager and request Work Package acceptance.
- If a Work Package is not approved, a detailed description of why it was not approved must be provided. If required, a meeting will be held to discuss the Work Package in detail.
- All rejected Work Packages must be promptly modified to address the issues that were specifically identified.
- Additionally, if a Work Package is not accepted because it was in non-compliance to the mutually agreed upon Acceptance Criteria, due to reasons solely attributed to the Perficient, then the associated rework will be addressed by Perficient without impacting the capacity agreed for this scope of work in the SOW

Acceptance Procedure for Document Deliverables

- Documents shall be considered complete and Accepted when signed off by the Ford Program/Project Manager as part of the Work Package Acceptance Procedure outlined above.

Perficient 2022 Ford Pro Technology (Salesforce)

Seller Compensation to Buyer for Work Packages

For any Work Packages that do not meet or favorably achieve the applicable Productivity and Quality Control Service Level Agreement (“SLA”) targets where the delay is attributable to Perficient, Perficient shall compensate Ford by reworking and correcting the deficiencies at Perficient’s own expense, without consuming any capacity hours under this SOW.

9. Project Based Work – Not applicable

10. Proposed Solution – Not applicable

11. Project Management – Not applicable

12. Software Testing (if applicable) – Not applicable

13. Location for Performance of Services and Compliance

Perficient resources will perform work from Perficient Offices, Ford Locations, or Remote locations in the US, Canada, and India per direction from the Ford Manager responsible for the Product.

Perficient shall be responsible for understanding and complying with the policies, procedures, guidelines and standards applicable to the Services relevant to the location of the performance of those Services.

Perficient further agrees:

- In the event Services are provided from a Ford-approved offsite development center (“ODC”), Perficient shall only provide said Services from the ODC or temporarily from a Ford-approved disaster recovery site in compliance with the policies, procedures, guidelines, and standards applicable to the Services relevant to the ODC, including but not limited to:
 - Controls documented in the applicable Infrastructure Control Review
- Review Perficient resources providing Services under this SOW from the ODC shall only connect using the approved Ford Virtual Desktop Infrastructure (“VDI”) and only while on premise in the ODC or designated and approved disaster recovery site.

In the case of connecting remotely, the supplier resources shall use Ford approved meeting organizing tools and communication channels.

14. Ford Responsibilities

- Ford will provide information to Perficient in a timeframe consistent with the Project Plan as mutually agreed upon.

15. Supplier Responsibilities

- Perficient will make reasonable efforts to provide uninterrupted Resources as per the roles listed in the SoW.
- Due to the nature of the services provided, it is expected that there would be a minimum 1 month notification period before a resource is terminated/ redeployed by the Perficient or when the resource voluntarily resigns from Perficient. Ford acknowledges that Perficient may not receive notice from said resource and Perficient will provide such notice immediately upon receipt from the said resource if it is less than one month.

Perficient 2022 Ford Pro Technology (Salesforce)

- During the notification period, Perficient would identify appropriate, qualified resources and work with the Ford Pro Technology leadership on onboarding to ensure there is at least a 10 business days overlap during transition.

16. Assumptions

- Perficient will try to retain and maintain the assigned resources throughout the lifecycle of this SOW.
- Ford reserves the right to request a change to an assigned resource at any time during this SOW that is if such resource fails to meet Ford's expectations. Should Ford request such a change, Perficient will review resource updates, and replace the resource within 10 business days.

17. Warranty Period

- Warranty period is as described in the Agreement OR Project Team to determine best option to utilize for the specifics related to this Project.

18. Pricing and Payment Schedule

18.1. Sourcing, Execution and Payment Models

The following selected models apply to this SOW (check [✓] all that apply). To be completed by Ford.

MODELS				
	Sourcing		Execution	Payment
	Staff Augmentation		Tasks	T&M
✓	Project-Based		Fixed Scope	✓ Capped T&M
	Managed Services	✓	Fixed Capacity	Fixed Price

18.2. Pricing

For the entire Term of this SOW, Perficient will provide the Services with the resources as documented in the table below.

Location (See section 13)	Role	Forecast												Total "Capped" Hours	Not to Exceed Rate (USD)	Total Capped Engagement Fees
		Jan Hours	Feb Hours	Mar Hours	Apr Hours	May Hours	Jun Hours	Jul Hours	Aug Hours	Sep Hours	Oct Hours	Nov Hours	Dec Hours			
(See section 13)	Senior Product manager	0	88	184	152	168	176							768	\$115.00	\$88,320
(See section 13)	Salesforce Solution Director #1	0	88	184	152	168	176							768	\$183.00	\$140,544
(See section 13)	Salesforce Solution Director #2	0	88	184	152	168	176							768	\$159.00	\$122,112
(See section 13)	Salesforce Technical Anchor #1	0	88	184	152	168	176							768	\$183.00	\$140,544
(See section 13)	Salesforce Technical Anchor #2	0	88	184	152	168	176							768	\$159.00	\$122,112
(See section 13)	Salesforce Senior Software Engineer/Anchor #1	0	0	112	152	168	176							608	\$125.00	\$76,000
(See section 13)	Salesforce Senior Software Engineer/Anchor #2	0	0	112	152	168	176							608	\$125.00	\$76,000
(See section 13)	Salesforce Senior Software Engineer/Anchor #3	0	0	112	152	168	176							608	\$125.00	\$76,000
(See section 13)	Salesforce Senior Software Engineer/Anchor #4	0	0	112	152	168	176							608	\$125.00	\$76,000
	Totals	0	440	1,368	1,368	1,512	1,584	0	0	0	0	0	0	2,304		\$917,632

The following Rate Table has been provided and will remain in effect for the entire term of this SOW. Note that rates are defined as "Not to Exceed," which allows for resources in named roles to be

Perficient 2022 Ford Pro Technology (Salesforce)

onboarded at rates lower than shown in this SOW, and also allows for negotiation of rate reductions for already-onboarded resources, should business conditions so dictate.

Special notes:

- This SOW includes a “dynamic true-up and re-forecast” feature, whereby hours and dollars that have been forecasted but not used in past months will remain available for use in future months. **This may result in more resources being onboarded (for a shorter duration) and/or more hours and dollars incurred in later months than shown in the accompanying tables.** Ultimately, Ford’s payment obligation under this PO will be capped at the full-year “Forecasted Capped Time and Material Amount (USD)” in the table below. It is the responsibility of Perficient to monitor the PO balance and expected rest-of-year burn rate to ensure that the remaining funds in the PO will be sufficient to cover the expected remaining spend for the year.
- Resources may be onboarded in roles that are not explicitly defined in this SOW. In such cases, the responsibilities of the role will be negotiated prior to onboarding individual resources.
- Prior to onboarding, each candidate resource will be assessed by Ford, and their hourly rate will be negotiated based on their skillset, knowledge, and the input of the Ford Product Manager. However, as stated above, negotiated rates are not to exceed the listed rates for the named roles shown in the table above.

A. Payment

Contingent upon all Productivity, and Quality Control requirements being achieved by each specified due date, including but not limited to Buyer’s acceptance of each Deliverable, the payment schedule will be as follows.

The “Capped Time and Material Fee” under this SOW will not exceed the total fees set forth in the table below without prior written approval of Ford. Ford agrees to pay the Capped Time and Material Fee, or cost of the Services to be performed under this SOW, as identified below and by a mutually agreed to Purchase Order in accordance with the terms of the Agreement. For clarification, Ford will only be obligated to pay the fees for Services actually performed by Supplier under this SOW.

Ford will not be liable or responsible for any fees in excess of the Capped Time and Material Fee (“Additional Fees”) unless: (i) Ford has agreed in advance to such Additional Fees in writing; (ii) a CRF has been executed by the parties; and (iii) a Purchase Order identifying the Additional Fees has been issued by Ford and executed by the parties.

Descriptions	Forecasted Capped Time and Material Amount (USD)
Services # 1	\$917,632
Services # 2	\$0
Total	\$917,632

Perficient 2022 Ford Pro Technology (Salesforce)

Month	Schedule		Forecasted Hours per Month	Services # 1 Forecasted Capped Time and Material Fee (USD)	Services # 2 Forecasted Capped Time and Material Fee (USD)	Total Forecasted Capped Time and Material Fee (USD)
1	1/01/2022	1/31/2022	0	\$0	\$0	\$0
2	2/01/2022	2/28/2022	440	\$70,312	\$0	\$70,312
3	3/01/2022	3/31/2022	1,368	\$203,016	\$0	\$203,016
4	4/01/2022	4/30/2022	1,368	\$197,448	\$0	\$197,448
5	5/01/2022	5/31/2022	1,512	\$218,232	\$0	\$218,232
6	6/01/2022	6/30/2022	1,584	\$228,624	\$0	\$228,624
7	7/01/2022	7/31/2022	0	\$0	\$0	\$0
8	8/01/2022	8/31/2022	0	\$0	\$0	\$0
9	9/01/2022	9/30/2022	0	\$0	\$0	\$0
10	10/01/2022	10/31/2022	0	\$0	\$0	\$0
11	11/01/2022	11/30/2022	0	\$0	\$0	\$0
12	12/01/2022	12/31/2022	0	\$0	\$0	\$0
Total Capped Hours and Fees -			6,272	\$917,632	\$0	\$917,632
Estimated Travel			--	\$0	\$0	\$0
GRAND TOTALS			6,272	\$917,632	\$0	\$917,632

The Supplier agrees to Invoice for Services by the Capped Time and Material Fee separated by the Services amounts directly above (up to the Maximum).

The Capped Time and Material Fee amount listed above are the maximum amounts to be invoiced by Perficient per the scheduled period, unless previously-unspent amounts are carried-forward per the "Special Note" in Section 18.2.

Perficient will adhere to Ford's Global Travel Reimbursement Guidelines and its applicable requirements.

Any travel incurred during this Project must be pre-approved by Ford. Travel will be invoiced at actual cost to Ford.

Estimate travel costs associated with this SOW are **\$0**.

By signing below, Ford and Perficient acknowledge that the complete agreement between them regarding these Services consist of (1) this SOW and its Appendices, (2) approved Change Authorizations/PCRs and (3) the Agreement.

Agreed to
FORD MOTOR COMPANY

Agreed to
Perficient

Signature

Signature

Print Name

Print Name

Title

Title:

Perficient 2022 Ford Pro Technology (Salesforce)

Appendix A. Project Management Approach

Purpose: Perficient will provide a Status Report during the Project to describe the activities which took place and the planned future activities. Significant accomplishments, milestones, and problems will be described.

Delivery: One soft copy of the Status Report will be delivered to the Ford Program/Project Manager per the agreed upon timeline.

Content: Status report on each Phase of the Project:

The report will include the following (as appropriate):

- Activities performed during the reporting period
- Activities planned for the reporting period but not completed and plan to correct
- Activities planned for the next reporting period
- Project change control activity
- Problems, concerns and recommendations
- High probability and high severity Risks
- Issues and change log
- Requirements
- Logs of defects and resolutions
- Summary of Work Packages, including:
 - Complexity Level assigned
 - Budgeted Work Package hours versus actual (expended) Work Package Hours
 - Acceptance Criteria determined versus acceptance criteria provided by Work Package
- Service Level Agreement Metrics
- Other items of importance

Perficient 2022 Ford Pro Technology (Salesforce)

Appendix B. Project Change Request Procedure

When both parties agree to a Project change in this SOW, a written description of the agreed change (called a "Change Request") will be prepared, which both parties must sign. The Change Authorization will describe the change, the rationale for the change, and specify any change in the charges, schedule, or other terms.

The designated Program/Project Manager of the requesting party must authorize the request before submission to the other party. The receiving party may either accept the PCR for implementation or further investigation, or reject it. The receiving party should provide written or electronic acknowledgement within 3-5 business days of receiving the request.

Reasonable requests for analysis of potential changes will be accommodated by Perficient. If accepted for implementation, a Change Request must be signed by both parties to authorize the change. The terms of a mutually agreed upon Change Request will prevail over those of this SOW or any previous Change Request.

Any changes associated with a Change Request must fully comply with the terms of the Agreement.

Perficient 2022 Ford Pro Technology (Salesforce)

Appendix C. Right to Hire

Under this SOW, Ford may solicit and hire Perficient resources engaged under this SOW based on certain key skill sets, process knowledge and length of service, provided that:

- Ford may not solicit or hire any Perficient resources prior to October 1, 2022;
- Ford may not hire an amount of Perficient resources that exceeds twenty percent (20%) of the total Perficient resources that have worked under this SOW as of the date that Perficient is notified of the potential solicitation and hire as set forth below;
- Ford agrees that when Ford hires any resources engaged or who were engaged under this SOW, Perficient will be allowed to backfill such resources in a reasonable period of time and without penalty;
- Ford provides advance written notice (including via email) to Perficient of its intent to solicit a Perficient resource prior to engaging in such solicitation and/or providing an offer of employment to such Perficient resource.

Perficient 2022 Ford Pro Technology (Salesforce)

CHANGE REQUEST FORM

1. INSTRUCTIONS

Complete and submit this form to the appropriate Program/Project Manager to initiate a change request. Enter "N/A" for information that is non-applicable to this change request.

2. INFORMATION

	BASE PROJECT (SOW)
Title	
PO Number	
Date	

	CHANGE REQUEST
Term	
Change Request #	
Date	

3. REQUESTED CHANGES

1. Descriptions and Reasons
2. Existing and Future Services Impact
3. Project Schedule and Milestones Impact
4. Project Fees Impact

Perficient 2022 Ford Pro Technology (Salesforce)

4. PAYMENT SECTION:

CAPACITY:

	PERIOD		HOURS			PAYMENT		
Document	Start Date	End Date	Current	CR Hours	New Total	Current	CR Amount	New Total (incl Travel)
SOW								
CR1								
CR2								
CRn								

Purchase Order Impact	Current PO	CR incremental amounts	Amended PO
Services #1	-	-	-
Services #2	-	-	-
Total	-	-	-

5. DECISION

In accordance with the Statement of Work identified herein, the parties hereby make the following decision regarding the changes requested here:

☐	Approved for implementation.
☐	Submitted for further investigation.
☐	Rejected.

FORD MOTOR COMPANY

Perficient

Signature

Signature

Print Name

Print Name

Title

Title